GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase X – Vizianagaram District – Package No. AP20XA14 - Road from Deruwada –Goipaka R&B road to Babbidi in G.L.Puram (M) - Revised Administrative Sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.697 Dated:11.07.2016.

Read the following:-

1. GO.Ms.No.362, PR&RD (Progs.II) Dept., dt:09.11.2012.
2. From the E-in-C., PR., Hyd., Lr.No.W2/DEE-I/AP20XA14/Babbidi/VZNM/2012, dt.03.06.2016.

<<>>

O R D E R:

In the G.O. first read above, orders were issued according administrative sanction for an amount of Rs.209.00 lakhs in respect of the work "Road from Deruwada –Goipaka R&B road to Babbidi in G.L.Puram (M)" in Vizianagaram District under PMGSY Phase X.

2. In the reference second read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord revised administrative sanction for an amount of Rs.245.00 lakhs duly meeting the additional amount from the savings in MoRD share of the works of the same batch/phase in the same district, as against the original administrative sanction of Rs.209.00 lakhs under PMGSY Phase X. The details are as follows:

S. No	Name of the work	OAS in lakhs			As per revision in lakhs			Amount to be adjusted from MoRD savings (Rs.in lakhs)
		MoRD share	State share	Total	MoRD share	State share	Total	
1.	Road from Deruwada – Goipaka R&B road to Babbidi of Vizianagaram District	206.71	2.29	209.00	242.71	2.29	245.00	36.00

3. Government, after careful examination of the proposal, hereby accord revised administrative sanction for an amount of Rs.2,45,00,000/- (Rupees Two Crores and Forty Five lakhs only) indicating GoI share of Rs.2,42,71,000/- (Rupees Two Crores Forty Two lakhs and Seventy One thousand only) which includes additional commitment of Rs.36.00 lakhs from MoRD and the State share of Rs.2,29,000/- (Rupees Two lakhs and Twenty Nine thousand only) as against the original administrative sanction of Rs.2,09,00,000/- in respect of the work "Road from Deruwada –Goipaka R&B road to Babbidi in G.L.Puram (M))" in Vizianagaram District under PMGSY Phase X. The additional commitment of Rs.36.00 lakhs shall be met from the savings in MoRD share of works of the same batch/phase in the District.

4. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action in the matter accordingly.

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETATY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Hyderabad.
Copy to:
The Superintending Engineer, Panchayat Raj, Vizianagaram District.
The District Treasury Officer, Vizianagaram District.
The Accountant General, A.P. Hyderabad.
The PS to Min (PR, RWS& NREGS)
The PS to Prl. Secy (PR&RWS)
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER